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Update on modification to the hydraulic containment system (HCS)

The HCS is being modified to include additional extraction well EX-17, and two
monitoring wells to the east to prevent any potential migration. The field work has been
on going for the last 2-3 weeks.

Activities completed last week
Onsite:

Developed newly installed extraction wells;

Started trenching and installing air and return water line to MW-115 and EX-17;
Started installation of well heads and pumps for newly installed extraction wells;
Conducted routine operations and maintenance (O&M) for HCS;

Conducted O&M activities for soil vapor extraction system;

Activities planned for this week
Onsite:

e Continue trenching and installing air and return water line to MW-115 and EX-17;
e Continue installation of well heads and pumps for newly installed extraction
wells;

e Continue O&M activities for soil vapor extraction system;
e Perform O&M activities for HCS.
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